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Project Name: Write out the entire, specific name.

| Groundwater Content Enhancement in California Water Plan Update 2013.

Sponsor/Program Manager | Paul Massera

Project Manager Abdul Khan

Project Objective Statement: What must the project do? By When? Keep this statement to 25 words or less. Make it SMART
(Specific, Measurable, Achievable, Relevant, and Time-based).

Expand information about statewide and regional groundwater conditions in California Water Plan Update 2013 to better
inform groundwater management actions and policies.

Triple Constraint Trade-off

Resources S Select a different flexibility letter for each constraint
N= Not Flexible
Schedule N S= Somewhat Flexible
Scope M M= Most Flexible
Estimated Start Date: 7/1/2010 Estimated End Date: 9/30/2013

Project Deliverables: What is the project going to produce? Create a list of tangible products that will result from project.

1. Compile, organize, integrate, and report on California’s groundwater conditions based on information from existing
State and Federal water resource planning activities.

2. Using existing information, provide summary narratives on the groundwater conditions, institutional frameworks, and

management activities at the statewide and Regional Report level. Based on available data and information, furnish

site specific examples of groundwater conditions and management activities at the groundwater basin level, including
the identification of groundwater problem areas.

Identify data gaps for the State's groundwater basins and provide recommendations for future data collection efforts.

Quantify and report on change in groundwater storage for each planning area/groundwater basin.

5. Case Studies: In groundwater basins with sufficient data, existing analysis, and application of effective management
strategies, present Case Studies including detailed groundwater budget that demonstrate the benefits associated
with the collection and application of groundwater data, and the integration of local and regional water management
strategies. Case Studies will also help identify what resources management strategies are working, and most
beneficial, within various regions of the state.

6. Identify and inventory opportunities for conjunctive management of groundwater and other supplies including
recharge zones prioritization, and promote the development of multi-benefit projects that generate source water for
groundwater storage.

7. ldentify and inventory opportunities for groundwater banking and integrated flood management.

8. Develop preliminary sustainability indicators for both groundwater quantity and quality.
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Strategic Fit: What is the Strategic Initiative Identifier for this project?

e  Supports Water Supply and Balance Team of the Water Plan Update in their work.

e Supports California’s Groundwater (Bulletin 118).

e Supports resource management strategies such as conjunctive management and groundwater storage; groundwater
and aquifer remediation, recharge areas protection; flood risk management; and pollution prevention at the regional
level.

e Develops and supports recommendations of the Water Plan Update.

e Provides linkages to regional reports of the Water Plan Update.

Customer: Who are you doing the project for?

Primary Customers:
e State Agencies:
» DWR.
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» State Water Resources Control Board (State Board).

» California Public Utilities Commission (CPUC).

» California Governor's Office.
Local agencies and regional water planning & management entities/groups.
California Legislature.
American Indian Tribes of California.
Groundwater experts working on groundwater issues in the state.
Association of California Water Users (ACWA).
Groundwater Resources Association of California (GRA).

Other Stakeholders:

Water Plan Public Advisory Committee (PAC).
State Water Analysis Network (SWAN).
Water Plan State Agency Steering Committee.
Federal Agencies.
» U. S. Geological Survey (USGS).
» U.S. Bureau of Reclamation (Reclamation).
» U.S. Army Corps of Engineers (USACE).

General public and individual groundwater users.

Customer Benefits: What customer requirements does this project address? Relate these to: increase revenue, avoid costs, improve
service, and/ or comply with a mandate? Create a short list of customer benefits.

Provides access to consolidated groundwater information from various State and federal water resource planning
initiatives in a single document

Furnishes the status of regional groundwater conditions, management activities, and problem areas to help identify
data gaps to better inform future groundwater monitoring needs and activities.

Provides useful templates for local and regional management of groundwater resources through illustrative Case
Studies.

Helps improve groundwater management by providing access to better quantitative information about groundwater
resources; change in storage; opportunities for conjunctive management, groundwater banking and integrated flood
management; and groundwater overdraft, quality, and sustainability.

Highlights policy needs for the state’s groundwater planning and management.

Successful Completion Criteria: How will the success of the project be determined from the customer's perspective? Make criteria
measurable so there is no doubt as to the project’s success. Create a short list.

Percentage of groundwater basins for which quantification of storage is completed.

Number of State planning initiatives from which information has been integrated into the Water Plan.

Number of water managers outside the Water Plan working with the Water Plan to help improve the groundwater
content.

Number of comments received on the groundwater content.

Positive survey results from members of the Water Plan Advisory Committee, Regional Forums, and Groundwater
Caucus.

Number of entities outside the Water Plan using groundwater information generated by the Water Plan.

Number of citations of the Water Plan groundwater component made in other studies within and outside DWR.

Project Background: What is the primary motivation for this project? Include a brief high level description of the business area, the
current situation, the desired situation, and the gaps that exist. This summary builds on your description in the Project Initiation form.

As part of the Water Plan Updates 2005 and 2009 processes, advisory committee members as well as other water
stakeholders highlighted the need to have access to better information about California’s groundwater conditions. For
example, the 1-2 million acre-feet of annual groundwater overdratft that is mentioned in both Updates 2005 and 2009 have
been questioned for lack of rigorous analysis and associated documentation. Water Plan Update 2009, as Update 2005,
provided limited quantitative information about groundwater resources in the Water Portfolios developed as part of the
Updates. Changes in groundwater storage estimates in Update 2009 do not adequately characterize actual storage conditions

2




Project Charter (Version __ 2 ) Date: _ 11/17/2010

because these estimates reflect net groundwater uses for many areas of the state. As a result, there is a great need to
improve our understanding and quantification of groundwater resources in California. Without reliable data and analysis on
groundwater, the state’s goal to better manage the resource will likely remain unattainable. In the absence of data and
analysis, also ineffectual will be the state’s goal of increasing conjunctive management of groundwater with other water
supplies as part and parcel of Integrated Regional Water Management (IRWM) programs and projects.

Of note is that the most current update of California’s Groundwater (Bulletin 118, published in 2003) provided only minimal
quantitative information about California’s groundwater conditions for the 10 different hydrologic regions of the state.
Quantitative information was limited to basic well statistics, well yields, and supply well water quality. Because of resource and
schedule constraints, there was no attempt to compile data in an adequate manner and conduct analysis to capture change in
groundwater storage or furnish detailed groundwater budget for any of the groundwater basins or DWR planning areas.

Another issue of concern is how to address long-term sustainability of groundwater from a quantity and a quality perspective.
The major impediment, again, is lack of data to undertake the appropriate analysis to assess sustainability of the resource
through the development and on-going tracking of a set of relevant sustainability indicators.

Update 2013 will confront the issue of lack of groundwater data directly with the vision of achieving a set of short-term goals,
while keeping in the view a broader set of long-terms goals to be attained in future Water Plan Updates beyond 2013. The
major short-term goals are: quantification of change in storage, identification of data gaps, integration of information among
various State and federal initiatives, and Case Studies to illustrate utility of groundwater information for local resource
management. The most critical long-term goal is to develop detailed groundwater budget for groundwater basins/planning
areas.

Project Scope:

In Scope: List areas and functionality included in project. Out of Scope: List areas and functionality not included in project.

o Integration of groundwater information from o Additional investigation or data collection.
various State and federal planning activities; o Detailed and comprehensive groundwater budgets for
narratives on regional groundwater conditions and all planning areas, basins, or subbasins in the state.
management activities; quantification of change in e Detailed analysis of groundwater quality conditions.
groundwater storage; and identification of data e Adetailed analysis of the rate and volume of
gaps. groundwater extraction by planning area, basin, or

o Case Studies with detailed groundwater budget subbasin.
for selected groundwater basins. e Adetailed evaluation of groundwater overdraft

o |dentification of opportunities for conjunctive conditions by planning area, basin, or subbasin.
management, groundwater banking, and e Evaluation of subsidence potential of a planning area,
integrated flood management. basin, or subbasin.

e Preliminary sustainability indicators for e Anextensive and detailed analysis on sustainability
groundwater quantity and quality. indicators for groundwater quantity and quality.

Dependent Projects: What projects must be underway or completed before this project can be successful?

Dependent Projects:
o Water Plan Update 2013 Water Supply and Balance Team work, “Change in Groundwater Storage Component.”
o California’s Groundwater (Bulletin 118).
o (California Statewide Groundwater Elevation Monitoring (CASGEM) program created by Groundwater Level
Monitoring (SBx7-6).
Statewide Integrated Flood Planning.
DWR California Central Valley Groundwater-Surface Water Model (C2VSIM).
State Board’s Groundwater Ambient Monitoring & Assessment (GAMA) Program.
USGS Central Valley Hydrologic Model (CVHM), California’s Central Valley Groundwater Study.

Central Valley Regional Water Quality Control Board (CVRWQCB) Central Valley Salinity Alternatives for Long-Term
Sustainability (CV-SALTS).
o Water Data Library (WDL).
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Related Projects:

o Regional partnership program through IRWM (Prop 84, Prop 50).
FloodSAFE Flood Management Initiative
Bay Delta Conservation Plan (BDCP).
Sacramento Valley Water Management Program (SVWMP).
Water Transfers Program.
Drought Program.

Risks: What characteristics or situations could cause this project to fail? Identify those items which are outside the jurisdiction of project
and could result in a “show-stopper” to the project success. Create a short list.

o Limited data (the amount of information available is generally greatest in northern California and tends to be more
limited to the south except the adjudicated basins in the south).

e Political sensitivity associated with the use of and access to groundwater data.

o Delays associated with data identification, acquisition, evaluation, analysis, and synthesis.

e The continued, focused coordination necessary to facilitate the work done by a large group of staff.
o Departure of key staff.

o Limitations in Water Plan funding that may prevent full project implementation.

Assumptions and Constraints: What assumptions were made in defining project? Are there constraints to the execution of project?
List assumptions and constraints.

Assumptions:
e Water Plan Program Manager views this project as a high priority.
o Water Plan funding is available to dedicate staff in the Headquarter and the Regional Offices to work on the project.
o Staff in the Headquarter and the Regional Offices is available to work on the project on a priority basis for duration of
Water Plan Update 2013.
o No turnover in key staff.

Constraints:
e Concurrent demands on the times of key staff by other projects.

This Project Should Have:

Project Work Breakdown | Communications Procurement Human

Management Plan | PMP will include: Structure Plan Plan Resources Plan

N check all that apply O O O O
Quality Management Stakeholder Risk Project Project DWR Form

Plan Register Register Budget Schedule 1498

U O O O O O
Major High-Level Milestone Targets: What events measure progress? E.g. Initiation Approved, Analysis Complete.
Milestone Target Date
Project objectives, deliverables, and resources needs; roles and responsibilities charts to integrate groundwater 12/2010
information from various State and federal initiatives; and roles and responsibilities charts for project deliverables.
Project scope with detailed task breakdown, resources needs, and schedule. 02/2011
Document integrating groundwater information from various State and federal planning initiatives. 09/2011
Narrative documents of groundwater conditions and management activities in each Regional Report. 12/2011
Inventories of opportunities for: a) conjunctive management of groundwater and other supplies, and b) groundwater 06/2012
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banking and integrated flood management.

Quantification and report on change in groundwater storage for planning areas/groundwater basins. 09/2012
Draft documentation of groundwater data and analysis for Public Review draft of Water Plan Update 2013. 12/2012
Case Studies including detailed groundwater budget for selected groundwater basins. 04/2013
Preliminary sustainability indicators for groundwater quantity and quality. 06/2013
Documentation of data gaps for the State’s groundwater basins. 08/2013

09/2013

Final documentation of groundwater data and analysis for Water Plan Update 2013.

Project Core Team Members

Team Member

Phone/E-mail

Role

Abdul Khan

Project manager

Dan McManus

Co-lead

DWR Northern Regional Office staff

Technical support

DWR North Central Regional Office staff

Technical support

DWR Southern Regional Office staff

Technical support

DWR South Central Reg. Office staff

Technical support

DWR Headquarter Office staff

Technical support

DWR Bay-Delta Office staff

Technical support

Other State Agencies’ staff

Coordination
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